
ID Task Name Duration Predecessors Remaining Cost

1 PEP RF Removal and Storage 220 days $699,791.52

2 Coordinate PEP RF Removal 220 days $114,470.40

3 Provide UTR support 220 days $151,307.20

4 Region 8 (3 Stations) 49 days $120,266.60

5 LOTO  power, water, pressurized air 0.5 days $1,003.46

9 Remove 3 klystrons from B685 and store 4 days 5 $5,464.98

16 Remove 3 circulators from B685 and store 5.5 days 9 $5,678.72

21 Remove 3 water racks from B685 and store 12 days 28 $10,752.00

28 Remove 3 waveguide systems from B685 and store 20 days 16 $21,140.80

35 Remove Cabling and trays from B685 40 days $35,840.00

42 Remove 12 RF cavities from PR08 30.5 days $32,395.28

47 Remove LLRF equipment 9 days $7,991.36

52 Region 12 (6 Stations) 66 days 4 $156,873.66

53 LOTO  power, water, pressurized air 1 day $1,451.46

57 Remove 6 klystrons from B725 and store 8 days 53 $10,033.96

64 Remove 6 circulators from B725 and store 11 days 57 $11,357.44

69 Remove 6 water racks from B725 and store 24 days 76 $21,504.00

76 Remove 6 waveguide systems from B725 and store 20 days 64 $21,140.80

83 Remove Cabling and trays from B725 48 days $43,008.00

90 Remove 12 RF cavities from PR12 30.5 days $32,395.28

95 Remove LLRF equipment 18 days $15,982.72

100 Region 4 (6 Stations) 66 days 52 $156,873.66

101 LOTO  power, water, pressurized air 1 day $1,451.46

105 Remove 6 klystrons from B645 and store 8 days 101 $10,033.96

112 Remove 6 circulators from B645 and store 11 days 105 $11,357.44

117 Remove 6 water racks from B645 and store 24 days 124 $21,504.00

124 Remove 6 waveguide systems from B645 and store 20 days 112 $21,140.80

131 Remove Cabling and trays from B645 48 days $43,008.00

138 Remove 12 RF cavities from PR04 30.5 days $32,395.28

143 Remove LLRF equipment 18 days $15,982.72
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